

ODOT STIP AMENDMENTS APPROVED 6/1/2026 THROUGH 6/15/2026

proposed project changes:

Key #	Reg	Amendment Number	Project Name	Action
23835	2	24-27-3760	OR22: Rural community enhanced crossings (Mill City, Gates and Idanha)	Update the project location to remove work in Mill City, to keep the project within budget. Update the project name to OR22: Rural community enhanced crossings (Gates and Idanha).
23708	5	24-27-3769	OR207 (SW 11th St): W Elm Ave to W Joseph Ave (Hermiston)	Add a Construction phase, moving funds from project key 23311.
23311	6	24-27-3769	Great Streets Funding FFY26	Reduce the project by \$7,631,020 and move the funds to project key 23708.
24219	2	24-27-3772	OR18: SE Lafayette Highway - SE Ash Rd	Add a new project, moving the Preliminary Engineering phase from the 27/30 draft STIP.
22792	2	24-27-3783	OR18: S McMinnville Interchange - E McMinnville Interchange	Reduce the Construction phase by \$6,9000,000 and cancel the Utility Relocation phase. The Construction phase was overfunded. Update the project location to add work for storm water mitigation.
22794	2	24-27-3778	US101: MP 23.9 culvert replacement	Cancel the Right of Way, Utility Relocation, and Construction phases, due to lack of funding. Update the project scope to show the project is being designed through DAP.
24471	3	24-27-3634	Bus & Bus Facilities 5339(b) Coos County ATD FFY25	Add new project.
24469	3	24-27-3631	Low & No Emission 5339(c) Umpqua PTD FFY25	Add new project.
24470	2	24-27-3633	Bus & Bus Facilities 5339(b) Yamhill County TA FFY25	Add new project.
24497	3	24-27-3788	OR38: Rockfall Mitigation	Add new project.
24458	3	24-27-3583	OR138W: Fort McKay Rd - I-5 (Sutherlin)	Add new project, moving funds from cancelled project key 22987 and savings from the region 3 fix-it program.
22987	3	24-27-3583	I-5: Stage Road Pass	Reduce the project by \$1,395,607 and move the funds to project key 24458.

changes to projects already approved:

Key #	Reg	Amendment Number	Project Name	Action	Approved Date
21229	4	24-27-3743	US97 and US20 Bend North Corridor	Reduce the Other phase by \$489,001.27, moving funding and scope to project key 24495.	6/3/2026
24495	4	24-27-3743	Cooley Road Quiet Crossing (Bend)	Add new project, moving scope and funding from project key 21229.	6/3/2026
22643	2	24-27-3748	OR126 Huston Road to Lakeside Drive	Increase the Preliminary Engineering phase by \$265,577.50, matching the phase to the FHWA grant award. The Construction phase will be reduced by the same amount at a future date.	6/3/2026

22630	3	24-27-3711	OR99: Rogue River Bridge, Gold Hill Spur	Increase the Other phase by \$50,000, using savings from the bridge program.	6/3/2026
22895	2	24-27-3603	Central Lane MPO planning SFY27	Increase the project by \$1,635,491 to match the annual work plan, moving funds from project keys 22605, 22254, and 22762.	6/3/2026
22605	2	24-27-3603	Regional safe routes to school (CLMPO) SFY23	Combine the project scope and funding into project key 22895.	6/3/2026
22254	2	24-27-3603	TA allocation FFY22, 23 and 24 - Eugene	Combine the project scope and funding into project key 22895.	6/3/2026
22762	2	24-27-3603	TA allocation FFY25, 26 and 27 - Eugene	Reduce the project by \$283,204.11 and move the funding and scope to project key 22895.	6/3/2026
23801	4	24-27-3767	Warm Springs Commercial Corridor Safety Project	Advance the Preliminary Engineering phase to start in federal fiscal year 2026.	6/8/2026
20448	2	24-27-3749	US101: Trask River Bridge	Add an Other phase for 3 years of environmental monitoring after the project is completed.	6/8/2026
23276	6	24-27-3753	Major bridge maintenance, federal fiscal year 2026	Increase the Preliminary Engineering phase by \$4,250,000 and the Construction phase by \$750,000, moving funds from project key 23290.	6/8/2026
23290	6	24-27-3753	Statewide Bridge program construction reserve FFY27	Reduce the project by \$5,000,000, moving funds to project key 23276.	6/8/2026
24181	2	24-27-3754	Mountain View Rd multi-use path (Sweet Home)	Update the project location to reduce the length of project, so that they project can stay with the current funding. Project is now on Mountain View Road from Long Street to Ames Creek Road.	6/8/2026
22128	1	24-27-3561	Aloha Access Improvements: SW 174th Ave - SW 187th Ave	Update the project locations.	6/8/2026
22769	6	24-27-3756	Innovative Mobility Program Micro Grants FFY23	Reduce the project by \$200,000, moving the funds to project key 23855.	6/8/2026
23855	6	24-27-3756	Innovative Mobility State Competitive Grants FFY27	Increase the project by \$200,000, moving funds from project key 22769.	6/8/2026
23459	1	24-27-3757	SE Bull Run Rd: Bull Run River Bridge	Slip the Right of Way phase to start in federal fiscal year 2027.	6/8/2026
22885	2	24-27-3611	Corvallis area MPO planning SFY27	Reduce the project by \$58,773.08 to match the annual work plan.	6/8/2026
22841	1	24-27-3632	Portland Metro planning SFY27	Increase the project by \$9,779,761.58 to match the annual work plan, moving funds from project keys 23234, 23233, 23219, 23221, 23588, 23958, 24448 and savings from project key 22312.	6/8/2026
23234	1	24-27-3632	TSMO administration (FFY 2026)	Reduce the project by \$308,999 and combine the funding with project key 22841.	6/8/2026
23233	1	24-27-3632	Metro aerial photo and LIDAR support (UPWP)	Reduce the project by \$255,963 and combine the funding with project key 22841.	6/8/2026
23219	1	24-27-3632	Next corridor planning (FFY 2025-27)	Reduce the project by \$476,267.69 and move the funds to project key 22841.	6/8/2026
23221	1	24-27-3632	Freight and economic development planning (FFY 2025-27)	Reduce the project by \$93,151.68 and move the funds to project key 22841.	6/8/2026
23588	1	24-27-3632	Climate Smart Implementation Program Reserve	Reduce the project by \$627,165 and move the funds to project key 22841.	6/8/2026

23958	1	24-27-3632	2028-30 RFFA Step 2 Awarded Project Development Scoping	Reduce the project by \$250,000 and move the funds to project key 22841.	6/8/2026
24448	1	24-27-3632	Project Funding Management Tools	Reduce the project by \$161,714.03 and move the funds to project key 22841.	6/8/2026
24424	6	24-27-3759	Electric vehicle charging station expansion (statewide)	Slip the project to start in federal fiscal year 2027.	6/8/2026
23578	1	24-27-3761	Conway Creek at Aschoff Rd culvert replacement	Slip the Right of Way phase to start in federal fiscal year 2027.	6/8/2026
21565	2	24-27-3763	Silverton Road at Desart Road (Marion County)	Cancel the Utility Relocation phase and move the funds to increase the Construction phase.	6/8/2026
22724	2	24-27-3770	OR99W: (3rd St and 4th St) at Western Blvd (Corvallis)	Reduce the Preliminary Engineering by \$559,821, as the phase is overfunded. Add a Utility Relocation phase.	6/15/2026
22661	5	24-27-3782	Lostine River-Caudle Ln bridge	Increase Preliminary Engineering phase by \$125,000, using savings from the local bridge program.	6/15/2026
22625	5	24-27-3660	OR52: Snake River Bridge	Increase the Construction phase by \$6,994,921. Increase in cost is due to additional geotechnical and structural design. Project costs are shared 50/50 with Idaho DOT.	6/15/2026
22850	2	24-27-3774	Salem-Keizer-Turner MPO planning SFY27	Increase the project by \$6,887.27 to match the annual work plan.	6/15/2026
22920	4	24-27-3781	Bend MPO planning SFY27	Increase the project by \$2,329.37 to match the annual work plan.	6/15/2026