

WHAT TO PUT IN THE “BRIEF STATEMENT” BOX



OWEB

BRIEF STATEMENT

Brief statement on project progress since last request or significant milestones achieved:

- ▶ Limited to 500 characters
- ▶ Don't have to sell the project



OWEB

BRIEF STATEMENT

Watch the
500 word limit!



~~The project will be heading to implementation during the 2023 in water work period. Permit documents are currently being drafted and submitted and cultural resource surveys are underway. Pre-consultation meetings with all permit agencies including our local tribes was conducted in the Fall of 2022. Final designs will accompany a bid packet in the next 30 days and a contractor will be selected pending a contracting/bidding site visit to be held in April 2023. Site preparation and final design completion along with large wood and boulder being staged will occur in late June 2023 followed by heavy equipment mobilization and installation of the structures to begin on July 15th.~~

Pre-consultation meetings with the landowner, permitting agencies and local tribes were conducted in the Fall 2022. All permits were secured, and cultural resource surveys completed in April 2023. Final designs accompanied an RFP and a contractor selected in May 2023. Site preparation, along with the staging on site of large wood and boulders will occur in late June 2023 with heavy equipment mobilization and installation of the structures to begin on July 15th.



OWEB

PROJECT PROGRESS

Brief statement on project progress since last request or significant milestones achieved:


- ▶ What were milestones or significant stages in the application?
- ▶ Have you reached any of them?
- ▶ Is everything going to plan?



OWEB

PROJECT PROGRESS

Give enough
description!



~~Project implementation is ongoing.~~

Funds were utilized for routine organizational expenses including staff salaries, office rent, and software subscriptions. During the payment period, the council held 2 regular monthly meetings, 1 speaker series community event, and 1 volunteer planting, all of which were partially funded by the council capacity grant.



OWEB

SINCE LAST REQUEST

Brief statement on project progress since last request or significant milestones achieved:

- Explain how the purchases in this request tie into your project goals and milestones



OWEB

SINCE LAST REQUEST

Include
important details

~~Monitoring continues.~~



Juvenile steelhead monitoring was conducted at 4 sites in the project area from October – December. There are 24 temperature monitoring locations being maintained, all temperature loggers were downloaded in November. Aerial photos were obtained during low flows in August and spatial polygon extents were digitized to quantify low flow habitat. Spring juvenile steelhead monitoring will be implemented starting in June.



OWEB